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Ms Alexandra K Smith, Program Manager
Nuclear Waste Program
Washington State Department of Ecology
3 100 Port of Benton Boulevard
Richland, Washington 99354

Dear Ms Smith

RESPONSE TO REQUEST FOR ADDITIONAL INFORMATION FOR HANFORD
FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY
AGREEMENT) MILESTONE M-083-OOA

References (1) Ecology ltr to D S Shoop, RL. from A K Smith, "Re Notification that
Hanford Federal Facility Agreement and Consent Order (Tni-Party Agreement)
Milestone M-083-OOA Will Not Be Met,- (I17-NWP-1 20), dtd September 15,
2017

(2) RL ltr to M D Bellon, Ecology, and M Pirzadeh, EPA, "Notification that
Hanford Federal Facility Agreement and Consent Order (Tn-Party Agreement)
Milestone M-083-OOA Will Not Be Met," (I17-AMRP-0250), dtd September 1,
2017

The purpose of this letter is to respond to the Washington State Department of Ecology
(Ecology) request for additional information for Tni-Party Agreement Milestone M-083-OOA
regarding the Plutonium Finishing Plant (PFP) You had requested information pertaining to an
updated schedule for completion of the milestone, and a description of the impacts on the
U S Department of Energy Richland Operations Office (RL) budget in Fiscal Year (FY) 2018

At this time, Tn-Party Agreement Milestone M-083-OOA is estimated to be finished by the end
of this calendar year or early next year Due to recent changes in the approach and boundanies
for the remaining demolition of PFP, a detailed project schedule is being finalized by our
contractor and has not been analyzed by RL. Subsequent to our review and input, an updated
demolition schedule will be made available to Ecology.
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We have identified sufficient carryover funding associated with work in the Central Plateau that
will allow for completion of remaining PFP activities in support of the Tni-Party Agreement
milestone to demolish to slab-on-grade As a result, no impacts are anticipated to other RL work
due to the continuation of PFP demolition into FY 2018

If you have any questions, please contact me, or your staff may contact Joe Franco, Assistant
Manager for the River and Plateau on (509) 373-9971

Sincerely,
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e4'Dowg S Shoop
AMRP GRK Manager

cc G Bohnee, NPT
J V Borghese, CHPRC
S L Brasher, MSA
T E Bratvold, CHPRC
R Buck, Wanapum
L C Buelow, EPA
L J Cusack, CHPRC
S W Davis, MSA
B J Dixon, CHPRC
S Hudson, HAB
E Laija, EPA
R Longoria, YN
C Mathey, WDO-
K Niles, ODOB
R E Piippo, MSA
J B Pnice, Ecology
D Rowland, YN
S N Schleif, Ecology
R. Skeen, CTUIR
E. R. Skinnarland, Ecology
M. J. Turner, CHPRC
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